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ESTIMATE RUN 10/24/2017

ESTIMATE SUMMARY 16:28:45

CONTID: C20840         ESTIMATE NO: 0002 PROG 2005

PCN: 20840-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 EAST OF STERLING PERCENT TIME:

PROJECT NO: STA006A-057                   

SH 6 EAST OF STERLING

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,329,236.56 PARTICIPATING $ $ 3,013,140.35

AWARD PROJECT AMT: 7,860,100.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -72,706.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

55.74%

3,686,813.18

3,013,140.35

3,013,140.35

2,940,433.60

$

$

$

$

4,642,423.38

0.00

4,642,423.38

0.00

4,642,423.38

-117,901.51

0.00

4,524,521.87

0.00

AMOUNT DUE 4,524,521.87 2,940,433.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,940,433.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

35.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/14/2017

08/14/2017

10/20/2017

04/06/2017

04/18/2017

05/03/2017

08/14/2017
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PCN: 20840-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA006A-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

5.000

EACH

950.00000

0010 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

5.000

HOUR

95.00000

0015 Blading 2.000

0.000

203-01500  
 

290.002.000

0.00

150.000

HOUR

145.00000

0020 Erosion Log Type 1 (12 Inch) 240.000

0.000

208-00002  
 

1,320.00240.000

0.00

300.000

LF  

5.50000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.25000

0030 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

40.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

75.00000

0045 Erosion Control Management 0.000

2.000

208-00207  
 

1,020.002.000

1,020.00

30.000

DAY 

510.00000

0050 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

4.000

EACH

260.00000

0055 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

2,100.00000
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PCN: 20840-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA006A-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

1,100.00000

0065 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.500

ACRE

2,100.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

10.50000

0075 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

4,214.000

TON 

23.75000

0080 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

168,380.000

76,125.000

310-00610  
 

464,559.50244,505.000

144,637.50

296,674.000

SY  

1.90000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

165.00000

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 12,396.380

32,069.170

403-34751  
 

3,601,709.5544,465.550

2,597,602.77

78,299.000

TON 

81.00000

0095 Emulsified Asphalt (Slow-Setting) 6,670.000

2,838.000

411-10255  
 

25,006.049,508.000

7,463.94

14,834.000

GAL 

2.63000

0100 Riprap (9 Inch) 0.000

0.000

506-00210  
 

0.000.000

0.00

5.000

TON 

260.00000

0105 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

2,114.000

LF  

9.00000

0110 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

249.000

EACH

135.00000
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PCN: 20840-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA006A-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

23.000

EACH

140.00000

0120 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

18.000

EACH

145.00000

0125 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

126,738.000

LF  

0.08000

0130 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

5.000

EACH

450.00000

0135 12 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20012  
 

0.000.000

0.00

75.000

LF  

48.00000

0140 Construction Surveying 0.330

0.420

625-00000  
 

13,500.000.750

7,560.00

1.000

L S 

18,000.00000

0145 *Mobilization 0.500

0.500

626-00000  
 

245,582.001.000

122,791.00

1.000

L S 

245,582.00000

0150 Public Information Services (Tier IV) 0.330

0.330

626-01104  
 

2,970.000.660

1,485.00

1.000

L S 

4,500.00000

0155 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

768.000

GAL 

74.00000

0160 Pavement Marking Paint (High Build) 475.000

1,014.000

627-00013  
 

53,604.001,489.000

36,504.00

3,000.000

GAL 

36.00000

0165 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

500.000

SF  

13.50000
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PCN: 20840-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA006A-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

1.000

EACH

800.00000

0175 *Flagging 1,539.500

1,124.000

630-00000  
 

65,255.752,663.500

27,538.00

4,500.000

HOUR

24.50000

0180 *Pilot Car Operation 237.500

264.500

630-00001  
 

30,120.00502.000

15,870.00

800.000

HOUR

60.00000

0185 *Traffic Control Inspection 12.000

7.000

630-00007  
 

3,420.0019.000

1,260.00

50.000

DAY 

180.00000

0190 *Traffic Control Management 20.000

21.000

630-00012  
 

36,900.0041.000

18,900.00

80.000

DAY 

900.00000

0195 *Construction Traffic Sign (Panel Size A) 25.500

10.000

630-80341  
 

2,627.0035.500

740.00

71.000

EACH

74.00000

0200 *Construction Traffic Sign (Panel Size B) 28.500

9.500

630-80342  
 

3,724.0038.000

931.00

76.000

EACH

98.00000

0203 Vert Panel 0.000

10.000

630-80350  
 

350.0010.000

350.00

20.000

EACH

35.00000

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,000.002.000

0.00

4.000

EACH

3,500.00000

0208 Flash Arrow Panel (C Ty) 0.000

0.500

630-80358  
 

375.000.500

375.00

1.000

EACH

750.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

38.00000
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PCN: 20840-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA006A-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0213 Port Traf Speed Monitor 0.000

1.000

630-80367  
 

1,600.001.000

1,600.00

2.000

EACH

1,600.00000

0215 *Traffic Cone 110.000

0.000

630-80380  
 

1,155.00110.000

0.00

300.000

EACH

10.50000

0220 *Delineator (Type I) (Temporary) 147.500

0.000

630-80401  
 

3,097.50147.500

0.00

295.000

EACH

21.00000

0225 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

2,200.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0255 F/A Asphalt Cement Cost Adjustment 3,725.900

26,512.140

700-70019  
 

30,238.0430,238.040

26,512.14

75,000.000

F A 

1.00000

0260 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000
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PCN: 20840-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA006A-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,595,423.383,013,140.358,282,236.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0280 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0285 Sanitary Facility 1.000

0.000

620-00020  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

CAT 47,000.000.0047,000.00CURRENT AMT0400 $ $ $

$ 4,642,423.383,013,140.35$8,329,236.56$CURRENT AMTPROJECT TOTAL


